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CITY OF NORTH BEND 
CITY COUNCIL 

SPECIAL WORKSTUDY NOTES 
September 20, 2016 – 6:00 p.m. 

Mt Si Senior Center, 411 Main Ave. S., North Bend, WA 

 
 
Mayor Pro Tem Loudenback called the meeting to order at 6:00 p.m. 
 
Councilmembers Brenden Elwood, Alan Gothelf, Trevor Kostanich, Ross Loudenback, 
Jeanne Pettersen, Jonathan Rosen and Martin Volken were present.  
 
Staff Present: Mayor Ken Hearing, City Administrator Londi Lindell, Public Works 
Director Mark Rigos, City Engineer Don DeBerg and City Clerk Susie Oppedal. 
 
Torguson Park Capital Improvement Project 
 
City Administrator Lindell reported at the September 13th Special City Council Meeting 
Council requested a workstudy be scheduled for tonight in order to provide additional 
time to review the proposed Torguson Park Capital Project (AB16-100).  She explained 
how park impact fees must be spent and noted Council had identified the Torguson 
project as a top priority for use of those fees.  Ms. Lindell commented the project also 
addressed public safety concerns at the park, which was also a top priority item for the 
City Council. 
 
Public Works Director Rigos briefly reviewed the timeline of the project from 2014 to 
present.  He explained the cost of the project had increased to over $1.4 million dollars 
due to the following: 
 

1.  Change of location of restrooms/concessions 
2.  Drainage issues 
3.  Flooding and compensatory storage (extra excavation) 
4.  Increase in price of concrete 
5.  Conduits/irrigation/ADA ramps 

 
After a brief review of costs for the project, Mr. Rigos reviewed the potential funding 
sources available for the project that included grant and insurance claim monies, utility 
funds, impact fees, Little League contributions, and REET interfund loans. He noted 
Rodarte Construction was selected to construct the project after the June 2016 bid 
opening netted no bid submittals.  
 
Council expressed the following concerns regarding the project:  ballooning costs, timing 
of incoming impact fees, softening of revenue streams and any changes to the proposed 
project that would increase the overall cost.  
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Adjournment 
 
The workstudy closed at 6:58 p.m. 
       ATTEST: 
 
______________________________                   ______________________________ 

       Ross Loudenback Mayor Pro Tem             Susie Oppedal, City Clerk 


